

Nov. 1 – Data received from MDE
Nov. 14ish – Data quality checks completed
??? – 2016 bottom 5% list released – speculation begins
End of Nov. - EO consulted on closures/CEO decisions
December – Closure "homework" (inspections, performance reviews of nearby schools, discussions with receiving schools, etc.)
This telegraphs intent and will increase speculation and fear.
Jan. at latest– Detroit closure decisions announced
Must Close Schools
AG Decision
Nov 8 - Election day (incl. DPS school board)
Nov 29 – Dec. 15 – Lame Duck
Jan. 1 – New school board and legislature seated
Cannot close schools or Requests legislative clarification
??? – 2016 bottom 5% list released – speculation begins
Jan. at latest – Outstate closure/CEO decisions announced