2017 UNIVERSITY OF MICHIGAN BICENTENNIAL
ON-SITE PRODUCTION CALENDAR

As of 10/22/15

5	10	12	12	12	12	12	12	12
SUNDAY	***MONDAY***	***TUESDAY***	***WEDNESDAY***	***THURSDAY***	***FRIDAY***	***SATURDAY***	***SUNDAY***	***MONDAY***
4/2/2017	**4/3/2017**	**4/4/2017**	**4/5/2017**	**4/6/2017**	**4/7/2017**	**4/8/2017**	**4/9/2017**	**4/10/2017**
WORKDAY ESTIMATE **N/A - Travel**	**WORKDAY ESTIMATE** **8:00am - 5:00pm**	**WORKDAY ESTIMATE** **8:00am - 10:00pm**	**WORKDAY ESTIMATE** **8:00am - 7:00pm**	**WORKDAY ESTIMATE** **8:00am - 7:00pm**	**WORKDAY ESTIMATE** **8:00am - 8:00pm**	**WORKDAY ESTIMATE** **8:00am - 10:00pm**	**WORKDAY ESTIMATE** **8:00am - 7:00pm**	**N/A**
	RIGGING						**LOAD OUT**	
	LOAD - IN			**REHEARSALS**		**GALA**		
						CREW MEALS		
						Dinner (50)		
	8:00 AM	**8:00AM**	**8:00AM**	**8:00AM**	**8:00AM**	**8:00AM**	**8:00AM**	
LABOR CALLS: N/A	LOCAL LABOR WORK CALL IA Rigging - 11 IA Dept Heads - 5 Carpenters - 12 Electricians - 8 Loaders/Utility - 8 LED - 6 Audio - 4	LOCAL LABOR WORK CALL IA Rigging - 4 IA Dept Heads - 5 Carpenters - 8 Electricians - 8 Loaders/Utility - 2 LED - 5 Audio - 3	LOCAL LABOR WORK CALL IA Rigging - 2 IA Dept Heads - 5 Carpenters - 6 Electricians - 6 Loaders/Utility - 4 LED - 5 Audio - 3	LOCAL LABOR WORK CALL IA Rigging - 0 IA Dept Heads - 5 Carpenters - 4 Electricians - 0 Loaders/Utility - 0 LED - 0 Audio - 0	LOCAL LABOR WORK CALL IA Rigging - 0 IA Dept Heads - 5 Carpenters - 4 Electricians - 0 Loaders/Utility -0 LED - 0 Audio - 0	LOCAL LABOR WORK CALL IA Rigging - 0 IA Dept Heads - 5 Carpenters - 4 Electricians - 0 Loaders/Utility - 0 LED - 0 Audio - 0	LOCAL LABOR WORK CALL IA Rigging - 11 IA Dept Heads - 5 Carpenters - 8 Electricians - 8 Loaders/Utility - 8 LED - 6 Audio - 4	LOCAL LABOR WORK CALL N/A
Lift Delivery								
TBD POWER HOOK-UPS						6:30PM Doors open 7:30PM Opening Session		**BRIGGS** **Lift P/up**
CREW TRAVEL ***varies by department***							4/9 - 4/10: CREW RETURN TRAVEL - varies by dept.	
TBD	TBD	TBD						
	Company Calls Local Labor Rigging Carpenters Electricians	Company Calls Local Labor Rigging Carpenters LED Electricians Audio Floor Directors Teleprompter	Company Calls Local Labor Rigging Carpenters LED Electricians Audio Floor Directors Teleprompter	Company Calls Local Labor Rigging Carpenters LED Electricians Audio Floor Directors Teleprompter	Company Calls Local Labor Rigging Carpenters LED Electricians Audio Floor Directors Teleprompter	Company Calls Local Labor Rigging Carpenters LED Electricians Audio Floor Directors Teleprompter	Company Calls Local Labor Rigging Carpenters LED Electricians Audio Floor Directors Teleprompter	
Trucks	Rigging Electrics Floor protection Decks	Audio LED Scenic	TBD	TBD	TBD	TBD	TBD	
Daily Goals								
	Rigging: Motors up over stage, picks and FOH in progress	Rigging: All motors up and to trim, clean up and spot check	Rigging: Wrap up/spot check	Rigging: show ready	Rigging: show ready	All departments show ready	LOAD OUT	N/A
N/A	Lighting: Truss Grid over stage assembled, instruments over stage hot and patched, Grid flown to working height	Lighting: all instruments flown and patched. Floor instruments in progress, Focus in progress	Lighting: full rig patched and focused. Programming in progress	Lighting: System show ready, programming in progress	Lighting: cue to cue, onstage rehearsals			
	Carp/Deck: North end and FOH plywood laid, stage deck assembly in progress. FOH platform complete	Carp/Deck: Stage deck and facings complete, dance floor in progress. Ground support scenic in progress, drape/masking in progress	Carp/Deck: Scenic assembled. Spot work, masking and clean up	Carp/Deck: Wrap up masking and clean up. Spike scenic elements	Carp/Deck: cue to cue, onstage rehearsals			
		LED display: Display at trim, system tech in progress	LED display: Inputs proofed, system ready	LED Display: system show ready	LED Display: show ready			
		Audio: PA mains at trim, system tech at progress	Audio: System tuning, Inputs proofed, system ready	Audio: Load media F/X, system show ready. Programming in progress	Audio: cue to cue, onstage rehearsals			
		Teleprompter: script coordination, transcription in progress	Teleprompter: script coordination and transcription in progress	Teleprompter: system installed in arena, script coordination and transcript in progress	Teleprompter: cue to cue, onstage rehearsals			
		Floor Directors: talent coordination, off site rehearsals	Floor directors: talent coordination and off site rehearsals in progress	Floor directors: talent coordination, rehearsals in progress	Floor directors: cue to cue, onstage rehearsals			