
Trotter Multicultural Center 2014
Facility Improvement / Relocation Planning Graphic
12-Mar-14

Project Priority: Processes to be student-informed with opportunities for student involvement throughout, and leadership with Core Team leadership at key decisions and milestones.



Review list of 55-identified items for immediate implementation, plan for implementation, or coordination with summer renovation.

Determine cost effective renovations to existing facility that can be implemented in summer 2014.

Work with consultant to determine student needs and location for new multicultural center.